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INSTRUCTIONS: 
Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each 
calendar quarter during which the projects are active. 

 

WisDOT research program category: 
 Policy research   Wisconsin Highway Research Program 
 Other     Pooled fund TPF#            

Report period year: 2011 
 Quarter 1 (Jan 1 – Mar 31) 
 Quarter 2 (Apr 1 – Jun 30) 
 Quarter 3 (Jul 1 – Sep 30) 
 Quarter 4 (Oct 1 – Dec 31) 

Project title: Analysis of Trends/Correlations of Historical WisDOT Soil Lab Test Results Through Development of a Database 

Project investigator: Mark S. Meyers Phone: 608‐342‐1542  E-mail: meyersm@uwplatt.edu 

Administrative contact: Peg Lafky Phone: 608‐266‐3663  E-mail: Marguerite.Lafky@dot.wi.gov 

WisDOT contact: Jeff Horsfall Phone: 608‐243‐5993  E-mail: jeffrey.horsfall@dot.wi.gov 

WisDOT project ID: 0092‐11‐04 Other project ID:            Project start date: 10/21/2010 

Original end date: 10/21/2012 Current end date: 10/21/2012 Number of extensions: 0 

 
Project schedule status: 
  On schedule   On revised schedule   Ahead of schedule   Behind schedule 
 
 
Project budget status: 

 
Project description:  
The objectives of this project are to create an electronic database of WisDOT soil laboratory testing 
results that will be linked to a Geographic Information System (GIS) to allow for searching WisDOT 
project related records by spatial location, which will facilitate the planning of geotechnical 
explorations and provide geotechnical data for planning and design of transportation facilities and to 
to analyze the data in the database for trends and correlations relating to location, soil type, soil 
classification, geologic source, index properties, structural design values, etc., and to compare the 
trends to typical published values for respective soil types. 
 
 
Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.): 
Progress this quarter included continuing the Literature Search, developing the database fields, and scanning the 
Geotechnical Engineering Testing Data at the Truax Lab.  Data from 2002 through 2010 has been scanned.  We have 
identified two students who will begin the provisioning of the data base once the data base is complete. 
 
 
Anticipated work next quarter: 
We will continue to scanning Geotechnical data at the DOT Truax Office and initiate scanning of Geotechncial Data at the 
Regional Offices; continue with the design data base and data base fields; completion of the literature search; meeting 
with the TOC in late June to further discuss the data base design and the data base fields; and initiating the provisioning 
of the data base. 
 
 
 

Total 
Project Budget 

Expenditures 
Current Quarter 

Total 
Expenditures 

% Funds 
Expended 

% Work 
Completed 

$63,951.00  $179.58  $179.58  0%  12% 



 
Circumstances affecting project or budget:  
We do not see any circumstances that will affect the project or the budget at this time.  We would like to set up a meeting with 
the TOC once the initial design of the data base is complete.   The expenditures noted are for travel associated with scanning 
the data.  The labor will be charged as Summer Salary and will appear at that time.  Approximately 12 percent of the work has 
been completed. 
 
 

Insert Gantt chart and other project documentation – attach additional pages if necessary 
 
UW‐Platteville Schedule Update 

FY 2010‐2011 
Task  O  N  D  J  F  M A  M  J  J  A  S 

Task 1:  Literature Search  Proposed          
Actual                   

Task 2:  Data Collection and Review  Proposed                
Actual                   

Task 3:  Database Design/Development  Proposed             
Actual                   

Task 4:  GIS Design and Linkage  Proposed             
Actual             

Task 5:  Provisioning the Data Base  Proposed                   
Actual 

FY 2011‐2012 
O  N  D  J  F  M A  M  J  J  A  S 

Phase 5:  Provisioning the Database  Proposed          
Actual 

Task 6:  Data Analysis  Proposed                   
Actual 

Task 7:  Report  Proposed       
Actual 

TOC Review/Final Submittal/Presentation  Proposed          
Actual 
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